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CEAARTMENT OF TH . ORCE
HEADQUARTERS UNITED STAVES .. FORCE
WASHINGTON 25, D.C.

0SA-L546-63
#1156

REPLY TO:
SUBJECT: Auditor General Representative (APL)
P.0. Box 8155
S. W. Station
Washington, D.C.

28 August 1963 dﬂ 4

Report of Final Audit CPFF Task Orders
Eastman Kodak Company

Rochester, New York

Contract No. EG-L400, Tasks 1,L4,5 and T

TO : Contracting Officer

REFERENCE : OSA-42L2-63, dated 8 August 1963

1. 1In accordance with referenced request, final audits have been
performad of the following tasks under Contract No. EG-40O:

a. Task No. 1 provided for design, fabrication and delivery
of certain new items of equipment in connection with
Prcjects T, C, A and O, with estimated costs of $121,620
ard fixed fee of $6,702, during the period from 23 August
31040 through 31 May 1961.

Task No. L4 covered the design, fabrication and delivery
of a re-spooling machine, and RT-12 processor, cores,
flanges and tie bolts for the Project O, with estimated
costs of $91,000 and fixed fee of $5,636, during the
period from 1 August 1961 through 28 February 1963.

Task No. 5 covered the design, fabrication and delivery
=¥ 3 in 1 conrtinuous Printers and 3 Slitters for Project
C, with estimated costs of $194,505 and fixed fee of
$13,615, during the period from 1 June 1962 through 1
March 1963.

Task No. 7 covered the desig.., fabrication and delivery
of 25 LB-2 Glass and 25 Fused Silica for Type III Hatches
for Project 0, with estimated costs of $26,070 and Fee
of $1,825, during the period from 17 November 1961
through 30 November 1963.
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2. Allowable co:.s were determines in accordance with Part 2,
Section XV of the Armel Services Procurement Regulations and pertinent
terms of the task crdecs. A summary of costs claimed by the contractor
and approved by the wuditor, as detail¢d iz Exhibit A, follows:

. Total v
Approved Fixed Total
Task No. Costs Fee Price
1 $121,620.00% $ 6,702.00 $128,322.00
n 89,006.09 5,636.00 9k,642.09 .
5 475,503,517 #4457 13,615.00 38933851 /87 /1157
7 25,95k4.00 1,825.00 27,779.00

¥Exclusive of cost overrun of $350.2l not ciaimed by contractor.

3. The contractor has not yet sulmitted final inventories of
residue materials, if any, on hand at the completion of these task
orders. The contractor advised the auditor that such inventories
together with other reports and statements required under the terms
of the task orders will be submitted ta the Contracting Officer shortly.

L. The unexpended balances to be closed out under these task
orders are as follows:

Alloctted Final Unexpended
Tasgk No. Funds Price Balance
L $128,322.00 $128,322.00 0
L 96,636.00 ok,642.09 1,993.01
5 208,120.00 189533852 /47757 29500149 1§ 0of ¥
7 27,895.00 27,779.00 116.00

5. A reconciliation between the disbursements made to date by
Finance/OSA and the final prices of the task orders is as follows:

Disvursements By Finance/OSA

Paid Remaining Total
Task No. to Date to be Paid Price
i $127,029.13 $ 1,292.87 $128,322.00
n 93,98k.69 657.40 % 9k,6k2.09 #
5 182,919.26 ~64199-05 €£/9238 7 28911851 S tg 1Nl
7 27,621.00 158.00 27,779.00 -7~

The amcuats remaining to be paid represent a combination of holdbacks
for patent reports and final billings to be submitted by the Contractor.

'741 '; @&cw&

W. F. Edwards
Auditor General Representative (APL)
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